Recruitment Management System

Estimation Time

Sara Abdo

Prototype

Task Name	Estimated Time	Front end/Back end
Design the layout of the prototype	4 hours	--------------

Job Opening Page [HR]

Task Name	Estimated Time	Front end/Back end
Design the table of the jobs	4hours	Front end
Retrieve list of opening jobs for a company	3 hours	Back end
Delete one job	1 hour	Back end

Add New Job Page [HR]

Task Name	Estimated Time	Front end/Back end
Design the form of add new job	4hours	Front end
Form validation	3 hours	Front end
Submit form information	4 hours	Back end
Cancel add form	0.5 hours	Back end

Edit One Job Page [HR]

Task Name	Estimated Time	Front end/Back end
Design the form of edit one job	1hour	Front end
Form validation	1 hours	Front end
Submit form information	3 hours	Back end
Cancel edit form	0.5 hours	Back end

View One Job Details Page [HR]

Task Name	Estimated Time	Front end/Back end
Design the page	5 hours	Front end
Retrieve job information	2hours	Front end

Candidates Page [HR]

Task Name	Estimated Time	Front end/Back end
Design the table of the candidates	3hours	Front end
Retrieve candidates information	2hours	Back end
Accept candidate process	3 hours	Back end
Reject candidate process	3hours	Back end

View One Candidate Page [HR]

Task Name	Estimated Time	Front end/Back end
Design the page	5hours	Front end
Design a pop up for add interview schedule	3 hours	Front end
Retrieve candidate information	2 hours	Front end
Send interview appointment process	3 hours	Back end

View Jobs Page [User]

Task Name	Estimated Time	Front end/Back end
Search about template	3hours	-------------
Design the page navbar and footer	2 hours	Front end
Design the jobs list	4 hours	Front end
Retrieve list of jobs	2 hours	Back end
Read about search with pagination	3 hours	-------------
Design search	2 hours	Front end
Search functionality	4 hours	Back end

View Job Details Page [User]

Task Name	Estimated Time	Front end/Back end
Design the page	5 hours	Front end
Retrieve job information	2hours	Front end

Apply for a Job Page [User]

Task Name	Estimated Time	Front end/Back end
Design the page	5hours	Front end
Form validation	1 hours	Front end
Submit form information	3 hours	Back end

Database

Task Name	Estimated Time
Sketch the database	6 hours
Create tables and database at MySQL database	1hours

Insert Real Data

Task Name	Estimated Time
Search about data	2 hours
Insert real data	2hours

Testing

Task Name	Estimated Time	Front end/Back end
Design the layout of the prototype	10 hours	--------------

Refinement

Task Name	Estimated Time	Front end/Back end
Design the layout of the prototype	10 hours	--------------

Fix bugs during the development Process

Task Name	Estimated Time	Front end/Back end
Design the layout of the prototype	10 hours	--------------

Total Time = 137 hours

I need initially from 18 to 19 days